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TISA Averaging
(SCCR 624)

April 28 May 12 May 19 ISCCP-like SRBAVG outputs.  This will be 
new data products SRBAVG4 - 8.  Beta 
delivery.

X warlock

TISA Averaging July Support Edition2D SRBAVG4 - 7 process-
ing.

warlock

CERESlib Early July Modifications needed by TISA Averaging, 
Clouds, Synoptic SARB, Inversion, and 
TISA Averaging.

warlock & 
magneto

TISA Averaging  Early July Process Terra Beta TSI. X warlock

Clouds
(SCCR 603)

June 23 July 7 July 14 To process MODIS V005.  Delivery needs 
to be made prior to processing Collection 5.  
To run Terra/Aqua Beta Edition3 SSF.

X warlock

Synoptic SARB Mid July Support Terra/Aqua Beta3 SYNI process-
ing.

X warlock& 
magneto

Inversion July 7 July 21 July 28 Terra/Aqua Beta Edition3 SSF processing. X warlock & 
magneto

TISA Averaging Early August Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

X warlock

TISA Gridding July 21 August 4 August 11 Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock

TISA Averaging Fall 2006 Aqua SRBAVG1 - SRBAVG3 warlock
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TISA Averaging ??? 2006 Support Terra/Aqua Edition2 TSI process-
ing.

warlock

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward.

warlock

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock
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